“ Title Franks Tract State Recreation Area Wetlands Habitat Restoration . » Budget year: 1999

Applicant: Moffatt & Nichol Engineers - . - Statement Quarter: 3
CALFED Project Number: 97-N12 : ’ :

Total Estimated Cost of Phase I: $231,500 .
Funding from Federal Bay-Delta Account 231,500 »
Any other Funding? ‘ 0

Note: (In-Kind Services would be listed here as a total amount. Details of the service provide would be included.)
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Task | schedule 1 year
Task | sechedule’ ) 1 year
Total Project Estirated Completion Date: 2 years PHASE | PHASE | : PHASE |
. (Quarterly Budgst) (FY '99 Budget) ) (Three Year Budget) .
3rd Qtr FY '99
" Accrued Accrued Remaining Accrued Balance to
Budget | Expenditures| Variance ** Budget | Expenditures{ Balance ** Budget | Expenditures|{ Complete **
Task 1: 38.08% | $42,735.00 | $16,813.84 | $25,921.16 $85,211.00 | $38,190.85 | $47,020.15 $100,278.00 | $38,190.85{ $62,087.15
Schedule: FY '98 through FY '99 . .
Percent Work Complete for Task 1: :
1a Prepare Administrative Draft Initial Study 60.10% | $22,151.00 | $5,246.43 | $16,904.57 $44,302.00 | $26,623.44 | $17,678.56 $44,302.00 | $21,377.01 | $22,924.99
ib Prepare Draft initial Study . 84.70% | $13,657.00{ $11,567.41 $2,089.59 $13,657.00 | $11,567.41 $2,089.59 $13,657.00 $0.00 | $13,657.00
1c Prepare Mitigation Monitoring Plan 0.00% $2,039.00 $2,039.00 $2,039.00 $0.00 | $2,039.00 $2,039.00 $2,039.00
1d . Respond to Public Comments on iS/MND 0.00% $4,888.00 $4,888.00 $4,888.00 $0.00 | - $4,888.00 $4,888.00 . $4,888.00
1e Certify CEQA Documents 0.00% $0.00 $5,258.00 $0.00 | $5,258.00 $5,258.00 |. $5,258.00
1f Prepare Permit Applications 0.00% $0.00 $15,067.00 $0.00 | $15,067.00 $30,134.00 $30,134,00
Task 2: 13.00% | $60,801.00 | $5,871.54 | $54,929.46 $101,175.00 | $17,062.72 | $84,112.28 $131,222,00 | $17,062.72 { $114,159.28
Schedule: FY '98 through FY '99 :
Percent Work Complete for Task 2:
2a Prepare Basis of Design - Engineering 99.95% $5,871.54 | ($5,871.54) $17,072.00 | $17,062.72 $9.28 $17,072.00| $11,191.18 $5,880.82
2b Prepare Plans, Specs & Estimates, 60% 0.00% | $41,735.00 . $41,735.00 $55,647.00 $0.00 | $55,647.00 $55,647.00 $0.00| $55,647.00
2c Prepare Plans, Specs & Estimates, 90% 0.00% $19,066.00 $19,066.00 $28,456.00 $0.00 | $28,456.00 $28,456.00 $28,456.00
2d Prepare Plans, Specs & Estimates, 100% 0.00% - $0.00 $0.00 $0.00 $0.00 $21,020.00 $21,020.00
2e Prepare Plans, Specs & Estimates, Final 0.00% $0.00 $0.00 $0.00 $0.00 $9,027.00 $9,027.00
2f Write and Manage Subcontracts n/a $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
29 Quarterly Reporting n/a $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Task 3: . $0.00 $0.00 $0.00 $0.00 $0.00 | $84,112.28 $0.00 $0.00 $0.00
Schedule: FY '98 through FY '99
Percent Work Complete for Task 3:
3a i i
Phase | Total: $1 03i536.00 §221685.38 $§(_)1850.62 $186,386.00 $55£53.57 $131 v13,2.'43 $231,500.00 $55ﬁ53.57 $176h246.43

We budget to the Sub-task level only if they are active during the Quarter in question. If a SUBTASK is complete, the SUBTASK cost ralls-up into the Task level,

i Please explain significant variance.

** Explanation of Variance in Budget:

1
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QUARTERLY PROGRAMMATIC REPORT

Program Manager ~ Spencer Shepherd =~ Phone 415-778-0999 x 24
Project Manager =~ Richard M. Rhoads Phone 925-944-5411
CALFED Project# 97-N12 : '

Quarter Ending 6/30/99

. Deliverables
Name of ‘Due % of Work Date Deliverable
Deliverable Date Complete Complete
Task Order 1 ‘
Subtask 1.01a Initiate Project
Meeting Minutes, 1/12/99 ongoing 100% 03/19/99
Meeting Minutes, 3/02/99 ongoing 100% 03/31/99
Subtask 1.01b Site Field Review o o
Site Survey and Field Notes 2 weeks 100% 03/19/99

Subtask 1.01c Prepare Project Description . o
CEQA Project Description 03-01-99 100% - 03/26/99

' Subtask 1.01d Prepare Administrative Draft IS/ND L
Administrative Draft IS/ND 04-12-99 100% - 05/06/99

Subtask 1.02 Prepare Draft IS/MND _
Draft IS/'MND 05-14-99 100% 06/18/99

Subtask 1.03a Prepare Mitigation Monitoring Plan
Mitigation Monitoring Plan (Draft) 05-14-99 0%

Subtask 1.03b Prepare Biological Monitoring Plan
Biological Monitoring Plan (Draft) 12-29-99 0%

Subtask 1.04 Respond to Public Comments on IS/MND and Certification
Respond to Comments 05-28-99 0%

Subtask 1.06 Obtain Clean Wafer Act Permit
Obtain Clean Water Act Permit 12-29-99 0%
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Quarterly Programmatic Report

07/16/99
Page2 of 3
Name of Due % of Work Date Deliverable
Deliverable ~ Date Complete Complete
Task Order 2 :
. Subtask 1.05 Support for CEQA Documentation

Management Services for JSA ongoing ongoing n/a

Subtask 1.06 Support for Permit Application |
Drawings and Figures 10-29-99 0%

Subtask 1.07 Prepare Basis of Design
Draft Basis of Design 03-02-99 36%

Subtask 1.08 Prepare PS&E. 60% ‘
Geotechnical Report & PS&E 60% 06-30-99 0%

Subtask 1.09 Prepare PS&E, 90%
PS&E 90% Complete 11-01-99 0%

Subtask 1.10 Prepare PS&E. 100% .
PS&E 100% Complete 11-30-99 C 0%

- Subtask 1.11 Prepare PS&E, Final
Final PS&E : 12-30-99 0%

Subtask 1.12 Write and Manage Subcontracts

Copies of Contracts 01-13-99 100% 03-9-99
- Subtask 1.13 Quarterly Progress Reports .
2nd Quarter FY99 Report " 04-10-99 100% 04-19-99 .
3rd Quarter FY99 Report 07-12-99 100% 07-16-99
: Narrative

1. Description of activities performed during the quarter, by task.

During the third quarter of FY99 the Franks Tract Team completed the Administrative Draft
Initial Study and the Draft Initial Study/Mitigated Negative Declaration (IS/MND). The
IS/MND was submitted to the State Clearinghouse in mid-June 1999 for the required thirty-
day public review and comment period. |

With the completion of the IS/MND the Design Team has commenced full-scale effort
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Quarterly Programmatic Report
07/16/99 ‘
Page 3 of 3

towards developing a Basis of Design (Task 1.07) for the Project. As discussed in last _
quarter's update, the Design Team had been performing only the minimum work necessary on
Task 1.07 in order to support the development of the IS'MND. We now intend to complete
Task 1.07 in the next few weeks. Due to the complexities of the Project we believe it would
be best to advance the design to the 30% level prior to completing the Basis of Design in
order to aid in the development of a more complete and thorough Basis of Design. We
propose to budget this by transferring a portion of the funds available in Task 1.08 to Task
1.07. This would result in a no cost contract modification.
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2. Problems and delays encountered by task.

No problems or delays were encountered during the quarter with the following exception. In
developing the Basis of Design the Design Team has determined the need exists to perform
hydrodynamic modeling as part of the overall design effort to assess the erosive potential for
the placed material resulting from tidal current forces. This item of work was not anticipated
in the original scope of work due to the belief the interior of Franks Tract was relatively.
isolated by the perimeter levees from high current velocities based on the results of Moffatt
-& Nichols 1990 design work. However, during our January 1999 site visit it was clearly
visible to the Team the existing levees had deteriorated approximately 75% since the 1990
design work was completed. We will be preparing a scope and fee proposal and transmitting
a formal request for contract modification shortly to fully address this matter.

3. -Other issues or comments.
None.

4. Please identify 'your projected expenses for each of the next three months in the following
quarter to assist in the timing of State bond sales that fund this project.

Month 1 $.12,039 Month 2 $24.888 Month 3 $.30.905 Total for quarter $ 67.832

-
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3 FRANKS TRACT STATE RECREATION AREA WETLANDS HABITAT RESTORATION
. : PHASE 1 - PRE-CONSTRUCTION SERVICES
5 CALFED #87 N12
B . { Qtr 4, 1983 I Qtr 2, 1839 | Qir 3, 1989 [ Otr 4, 1598 | Qér 1, 2000
D {Task Name % Complete Dec | Jan | Feb | Mer | A | May | wn | W | A [ Sep | Ot | Nov I Dec | dan |
1 |PROJECT SCHEDULE - %[ a0 w 1229
2 | CONTRACT-NOTICE TO PROCEED - t00% & :
3|  ENVIRONMENTAL CERTIFICATION - JONES & STOKES LEAL ] 17\ 12
4 1.01 PREPARE ADMIN. DRAFT- INITIAL STUDY 100% "2 y - b ; :
5 1.01.a Initate Project 100% | @ 2 ’
3 1.01.b Site Field Review 100% L e m : b : :
7 1.01¢ Prepare'Project Description . 100% 125 RS érzs : :
8 Preliminary Consultation w/Agencies 100% b & n : :
9 Pre-Application Meeting w/Agencies 100% ’ an :
10 1.01.d Prepare Admin. Draft - initial Study 100% : 312 UM 515 b : :
1 1.02 PREPARE DRAFT- INITIAL STUDY 100% D s R o1 | E
: 12 30-DAY PUBLIC REVIEW & COMMENT PERIOD 36% : : :
- D 1.03.2 PREPARE MITIGATION MONITORING PLAN % E i : 3
' 1 1.03.b PREPARE BIOLOGICAL MONITORING PLAN o% ' : '
(5 104 RESPOND TOCOMMENTS o% :
% 1.05 CERTIFY CEQA o%
(0 1.06 PERMITS o) E
19 |  FINAL DESIGN - MOFFATT & NICHOL LEAD 10% :
. 19 1,07 PREPARE BASIS OF DESIGN 3% :
| n 1.08 PREPARE PS & E, 60% o o : P
: 2t 1.00 PREPARE PS & E, 80% 0% : : R 20 T 1Az :
| z 1.10 PREPARE PS & E, 100% : 0% : 1y 1215
1 n 1.11 PREPARE PS & E, FINAL .o% : i b = © s ] ione
! 24 | CONTRACT ADMINISTRATION - MOFFATT 8 NICHOL LEAD 50% | 47731 S S 17
SN ) 1.12 WRITE & MANAGE SUBCONTRACTS s0% -
‘ % |. 1.3 QUARTERLY REPORTING 7 50%
K 1.14 PRESENTATIONS AT REVIEW MEETINGS 50%
!
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